2 CALIFOKNIA CHANGE ORDER (CO)

High-Speed Rail Authority

CO No.: 00029

TITLE: DFJV Early Start Staffing
PROJECT: Construction Package No. 2-3

CONTRACTOR: Attn: Mike Costa

DATE: 01/11/2017
CONTRACT NO:HSR13-57

Dragados / Flatiron Joint Venture

1775 Park St, Bldg 75
Selma, CA 93662

DESCRIPTION OF CHANGE:

Provide necessary DFJV support for proposal preparation and to advance design and pre-construction activities to
accelerate start of construction earlier than planned in the Baseline Schedule.
The general scope of this change order is as depicted in the DFJV Letter No. 0114 dated April 11, 2016 and DFJV Letter
No. 0206 dated July 13, 2016 for the following specified proposals and services:
1. Phase 2A - Preconstruction Supplemental Proposal, excluding i) Jacobs Engineering proposal for Accelerated Bridge
Construction, Rev 1 dated May 23, 2016 and ii) Senar proposal for Early works impacts on VV&SC, dated March 31,

2016.

This change includes all DFJV and their sub-contractor efforts expended to date, excluding Jacobs Engineering and
Senar efforts referenced above, materials procurement processes and all applicable markups, overhead, profit and delay

cost associated with this change.

Payment
Item  Description

____ Quantity Units  Price

" Time

Adj.

_Net Amount (Days)

00001 DFJV proposal preparation, pre-construction 1.0 LS $4,100,000.0 $4,100,000.00 0
staffing and all applicable support services. 0
Total: $4,100,000.00 0
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- CALIFORNIA ,
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00029

TITLE: DFJV Early Start Staffing DATE: 01/11/2017

PROJECT: Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately refiects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such

proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor’s Sworn Certification(s):

Attached as [indicate
"none” if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or

event contemplated by this Change Order in the form above.

Dragados / Flatiron Joint Venture
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